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Deliverables Submitted: The following Deliverables have been submitted in this
quarter:

» Site instrumentation Plan
» Site agreement
* Factory acceptance test results/summary

Budget: The project remains completable under existing grant funds. Revised budget
category totals and milestones have been submitted to program manager for
acceptance into the grant document. All future progress reports will reflect the change
of milestones.

Schedule Status: Project is working under schedule for new timeline submitted with
budget and milestone revision. In order to accommodate a full year of system
monitoring, revised project closeout should be June 2015.

Percent Complete: 70%

Milestone Task Deliverables Status
System one-line, site
1 agreement, instrumentation 100% Complete
Complete site design plan
9 Battery shelter
procurement 100% Complete
3 Acceptance results report
Factory acceptance testing P P 100% complete
4 | Procure remaining 90% complete
equipment
5 Deliver materials to site 90% complete
Install instrumentation and
6 .
collect baseline data In progress
Installation and .
7 o Commissioning report
commissioning In progress
8 Long term system
monitoring
. . In progress
9 . . Economic analysis
Economic analysis
Modeli rt
10 System modeling 0deling summary repo In progress

Data evaluation and draft .
11 ) Draft project report
project report

12 | Final project report Final report




Work Progress: The following site work occurred:
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The trailer foundation and BESS shelter were moved into position from the Kwig
barge landing in early January.

The Shelter leveling and BESS HVAC units installed. 1/13/14
The BESS shelter deck installed.

The fiber optic communications from the BESS shelter to powerhouse installed
and terminated. 1/16/14

Bess Shelter utility power service installed by lineman subcontractor. 1/20/14
BESS HVAC commissioned and energized by subcontractor. 2/1/14

LG Chem Battery replacement. Replaced all 42 batteries in the BESS racks at no
cost to the project. 2/25/14

LUFFT weather station installed at the power house for metrological data
collection.2/28/14

BESS Commissioning and integration started 3/22 continued into second quarter.

Future work: Commissioning and integration of the BESS system. Data
collection and final punch list items.
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Appendix B - Photo log



Trailer foundation placed/leveled on pad
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BESS shelter transported to site in Kwig
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HVAC units installed mechanically
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BESS deck construction



BESS utility power installed
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BESS Utility power and fiber optic installed



Additional foundation leveling ir




Lufft weather station installed at the power house




Commissioning team
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Integration and commissioning 8/22/14



